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Key Timings


April


Deadline for Expressions of Interest


May


Bids chosen to proceed to design stage


Landowners matched with expert agents


June


Agents begin consultation on design


Agent submits Environmental Impact Assessment


July


Consultation and EIA complete


Deadline for tender submission to the NFC


August


Decision made by NFC Trustees


September


Contract signed


Implementation can be organised


15 Mar


Year 1 planting completed


Claim submitted


July
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